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Via Electronic and First-Class Mail 
August 11, 2014 

Ms. Sharl Lynn Kolak 
Remedial Projeet Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for July 2014 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chieago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (EPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC in the July 2014 reporting period. 

1. Activities Completed During This Reporting Period 

A. On July 8, 2014, the Respondents submitted the June 2014 monthly progress 
report to USEPA and the Illinois Environmental Protection Agency (lEPA). 

2. Results of Sampling and Tests and Other Data 

A. The Respondents developed no sampling or test data during the July 2014 
reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Respondents did not submit any work plans, procedures, or technical 
deliverables during the July 2014 reporting period. 
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4. Actions Projected for the Next Reporting Period 

A. The Respondents will address comments received from USEPA regarding the 
Rl/FS Work Plan. 

B. The Respondents will complete the preparation of the remaining draft Rl/FS 
Planning Documents {i.e.. Field Sampling Plan, Quality Assurance Project 
Plan, and Health and Safety Plan) after reviewing comments received from 
USEPA regarding the Rl/FS Work Plan. The Respondents plan to submit 
these draft Rl/FS Planning Documents to USEPA in conjunction with the 
revised Rl/FS Work Plan. 

C. The Respondents will work with USEPA, as requested, to support USEPA's 
efforts to attain Site access needed for the Rl field work. 

5. Progress and Schedule Report 

A. The project schedule will be established through the development of the Rl/FS 
Planning Documents. The schedule for field activities depends largely on the 
timing associated with the attainment of necessary Site access. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

Leyrvtrorausch 
Project Coordinator 
LCCS Respondents 

LMB: 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, ARCADIS 
P. Lake, lEPA 
LCCS Technical Committee 
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